CTC Source Protection Region Planning Tasks

Task SPP1.1: Coordinating and Supporting Projects for the Source Protection Plan
(SPP)

Source Protection Area: TRSPA/CLOSPA/CVSPA

Objective:  To coordinate and execute projects that support the development of the Source
Protection Plan for SPA.

Rationale: = The CWA requires the Source Protection Plan, like the Assessment Report to
contain a series of foundation documents and projects.

Approach:
» The workplan, assignment of responsibility, cost and scheduling for this task will be

developed when the Province provides more guidance (preliminary approach below to be
amended);

» Undertake administrative support, staffing, management support, and training necessary to
provide project coordination for the Source Protection Plan components and direct support
to the Source Protection Committee;

» ltis anticipated that the CTC will proceed in a collaborative fashion in the development of
these policies to ensure consistency;

» For example, Peel, York, and Durham Regions all include multiple Source Protection
Regions and Authorities; and

» Consistency and standardization is important as these policies are to be adopted by
municipalities in their Official Plans and other instruments.

Timeline: From: 01-March-2009 to: 20-August-2012

Water System(s): Source Protection Area Based Task

Total Cost: To be determined.

Output:
» Technical "foundation" reports as supporting documents for the Assessment Report;

> Administrative and technical support to the CTC Source Protection Committee.




CTC Source Protection Region Planning Tasks

Task SPP2.1: Policy Development for Great Lakes Elements (where
required/permissible in Act & Regs)

Source Protection Area: TRSPA/CLOSPA/CVSPA

Objective:  To develop policies for the achievement and monitoring of quantity and quality
targets relating to the use of the Great Lakes as a drinking water source.

Rationale:  Lake Ontario provides drinking water to more than 95% of the residents of the
Greater Toronto Area.

Approach:
» The workplan, assignment of responsibility, cost and scheduling for this task will be
developed when the Province provides more guidance.

Timeline: From: 01-September-2009 to: 20-August-2012

Water System(s): F.J. Horgan, R.L. Clark, Toronto Island, R.C. Harris, Ajax, Whitby,
Oshawa

Total Cost: Costs to be determined through review of MOE regulations and directives, when
available.

Output:
» Policies to achieve Great Lakes targets;

» Policies to monitor the effectiveness of Great Lake target policies;
» Policies to implement monitoring policies for Great Lake target policies; and
> Monitoring polices for drinking water issues identified by the assessment report.




CTC Source Protection Region Planning Tasks

Task SPP2.2: Establishing Timelines for Policy Implementation (Lake Ontario
Sources)

Source Protection Area: TRSPA/CLOSPA/CVSPA

Objective:  To determine the timelines in which municipalities shall undertake the necessary
conformity amendments required to incorporate the relevant policies of the SPP
into their Official Plans and Zoning By-laws.

Rationale: = The CWA requires policies for establishing timelines for implementation of
source protection policies.

Approach:
» Review draft policies against the Assessment Report results and for compatibility with

municipal official plan policies and implementation mechanisms including zoning by-laws;
» Confirm transitional timelines, whether set out in the CWA or established in future
regulations; and
» ldentify capacity of municipalities to undertake conformity exercise.

Timeline: From: 01-March-2011 to: 20-August-2012

Water System(s): Source Protection Area Based Task

Total Cost: Costs to be determined through review of MOE regulations and directives, when
available.

Output:
> Policies establishing the timelines for municipal official plan and zoning by-law
conformity amendments with the Source Protection Plan policies.




CTC Source Protection Region Planning Tasks

Task SPP3.1: Policy Development to Address Drinking Water Threats (where
required and/or permissible in Act/Regs)

Source Protection Area: TRSPA/CLOSPA/CVSPA

Objective:  To develop policies for areas identified in the Assessment Report where an
activity is or would become a significant drinking water threat to ensure an
activity never becomes a significant drinking water threat or to ensure that an
existing activity ceases to be a significant drinking water threat.

Rationale: = The CWA requires policies for drinking water threats. The Assessment Report
will inform those policies which will address drinking water threats.

Approach:
» The workplan, assignment of responsibility, cost and scheduling for this task will be

developed when the Province provides more guidance (preliminary approach below to be
amended);

» Establish a municipal/conservation authority staff team to hire a consulting
planner/facilitator to lead policy development through a series of collaborative workshops;

» Preparation of discussion paper by consultant and staff team to guide/inform process;

» Prepare model policies for drinking water threats by the consultant based on advice from
workshop participants; and

» Test the draft policies against the assessment report results and for compatibility with
municipal official plans and implementation mechanisms.

Timeline: From: 01-November-2008 to: 20-August-2012

Water System(s): Source Protection Area Based Task

Total Cost: Costs to be determined through review of MOE regulations and directives, when
available.

Output:
> Policies that ensure identified activities cease or never become a drinking water

threat;

> Policies for an area where a condition is a drinking water threat and the condition
exists from a past activity to achieve the cessation of the drinking water threat
condition;

> Policies that address activities and conditions that are drinking water threats, but not
drinking water threats;

» Policies which list those regulated and prohibited activities (as prescribed by
regulation) and the areas in which these activities are found;

> Policies listing restricted land uses and the area where the land use would be
restricted;

> Policies governing the content of Risk Management Plans; and

» Policies for incentive, education and outreach programs.




CTC Source Protection Region Planning Tasks

Task SPP3.2: Policy Development for Monitoring (where required, advisable
and/or permissible in Act & Regs)

Source Protection Area: TRSPA/CLOSPA/CVSPA

Objective:  To develop policies for monitoring significant drinking water threats, vulnerable
areas and drinking water threats and responsibility for monitoring.

Rationale: = The CWA requires policies for monitoring. The Assessment Report will inform
the monitoring policies.

Approach:
» The workplan, assignment of responsibility, cost and scheduling for this task will be

developed when the Province provides more guidance (preliminary approach below to be
amended);

» Establish a municipal/conservation authority staff team to hire a consulting
planner/facilitator to lead policy development through a series of collaborative workshops;

» Prepare discussion paper by consultant and staff team to guide/inform the process;

» Prepare model policies for monitoring by the consultant based on advice from workshop
participants; and

» The draft test policies against the assessment report results and for compatibility with
municipal official plans and implementation mechanisms.

Timeline: From: 01-November-2008 to: 20-August-2012

Water System(s): Source Protection Area Based Task

Total Cost: Costs to be determined through review of MOE regulations and directives, when
available.

Output:
> Policies for the monitoring areas identified in the Assessment Report where an

activity is or would be a drinking water threat;

» Policies for the monitoring those areas identified in the Assessment Report where a
condition is a drinking water threat;

> Policies for monitoring those activities located in a vulnerable area that have been, or
could be drinking water threats;

» Policies for monitoring conditions within a vulnerable area that have been identified
as drinking water threats; and

> Policies to designate a public body to implement the monitoring policies.




CTC Source Protection Region Planning Tasks

Task SPP3.3: Establishing Timelines for Policy Implementation (Groundwater
Sources)

Source Protection Area: TRSPA/CLOSPA/CVSPA

Objective:  To determine the timelines in which municipalities shall undertake the necessary
conformity amendments required to incorporate the relevant policies of the SPP
into their Official Plans and Zoning By-laws.

Rationale: = The CWA requires policies for establishing timelines for implementation of
source protection policies.

Approach:
» Review draft policies against the Assessment Report results and for compatibility with

municipal official plan policies and implementation mechanisms including zoning by-laws;
» Confirm transitional timelines, whether set out in the CWA or established in future
regulations; and
» ldentify capacity of municipalities to undertake conformity exercise.

Timeline: From: 01-September-2010 to: 20-August-2012

Water System(s): Source Protection Area Based Task

Total Cost: Costs to be determined through review of MOE regulations and directives, when
available.

Output:
> Policies establishing the timelines for municipal Official Plan and zoning by-law
conformity amendments with the Source Protection Plan policies.




CTC Source Protection Region Planning Tasks

Task SPP3.4: Coordinate Policy Development Input for Municipalities in more than
one Source Protection Region

Source Protection Area: TRSPA/CLOSPA/CVSPA

Objective: = Ensure consistent policies across the Source Protection Regions and Areas that
can be implemented by the municipalities in their Official Plan and Zoning By-
laws.

Rationale: Municipalities that are covered by parts of more than one Source Protection
Region need to have consistent policies. This task has been requested by a
resolution of the Regional Municipality of Durham and needs to be discussed
with other municipalities.

Approach:
» Municipal staff will develop policies for implementation and provide them as
recommendations to the Source Protection Committee.

Timeline: From: 01-April-2009 to: 20-August-2012

Water System(s): Source Protection Area Based Task

Total Cost: To be determined.

Output:
> Consistent policies across the Source Protection boundaries within a municipality.




